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Location: 04-Ala-80-1.6/2.7
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Run date

Time

Reviewer: Ghafghazi, Ben 19-Oct-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 123 Date: 15-Oct-2009 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 37

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/Out office

·Matt and Ibrahim both called in sick today. George also continues to battle the flu.
·Attended MCM weekly update meeting.
·No more night work until the begging of NOV. MCM requested roadway punch list update from CT .
Service platform galvanizing is set for next week. MCM waiting for CT response regarding their fabricator
request for CCO. Bike path paint quality plan is to be submitted today.
·AVAR continued EB stressing.
·MCM continued to pull trestle piles on the WB.
·Harris Salinas continued to place barrier rail rebars south side EB .
·During stressing Girder C on the EB today one strand broke . I called Graig Allen to request AVAR
submit a revised plan. We also called our designer to inform him. The one strand is less than 5% and
based on previous experience it is usually not a big deal.
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